SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:20AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Feb-
iary 217 ons . alendar Day 881 .ae 06-Feb 2012. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  08:00 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Cable Hauling
[]

Installation of strands #25, #26, & #27 was completed today. Hauling of strands #27, #28, & #29 was
completed today. Preliminary adjustment of strands #26 & #27 was completed today.

CJ Biskner's crew was working on installing & adjusting at the North side of the Tower. The labor for this
crew is listed below. Obra Paulk's crew was working on installing & adjusting at the South side of the
Tower. Tony Costa's crew was working on hauling, floating, and other misc work around the Tower. For
these 2 crews, see Sami Daouk's diary for the list of labor. Also, see Sami and Saman Soheili's diaries for
additional commentary on details of the work performed.
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Work at the Tower saddle:

- From 07:00 until 11:00, | got caught up on emails since | was on vacation for 2 weeks. Also, | spoke with
Warren, Roman, and Saman to get up to speed on any of the current Cable field issues.

- At 13:20, the installation of strand #26 was completed on the South side of the Tower.

- From 13:25 until 13:50, | walked both North & South side-spans to check for twist in strand #27 prior to
starting the installation at the Tower. No twist was noticed.

- At 14:10, the hauling of strand #28 was completed.

- From 14:00 until 14:30, the preliminary adjustment of strand #26 was done on the South side. The
amount of adjustment was about 1m.

- At 14:40, installation of strand #27 was started on the South side.

- At 14:55, installation of strand #27 was started on the North side.

- At 16:10, hauling of strand #29 was started.

- From 16:10 until 1630, | walked both North & South side-spans to check for twist in strand #28 prior to
starting the installation at the Tower. No twist was noticed.

- At 16:40, the installation of strand #27 was completed on the South side of the Tower.

- At 17:00, the installation of strand #27 was completed on the North side of the Tower.

- From 17:10 until 17:40, the preliminary adjustment of strand #27 was done on the North side. The
amount of adjustment was about 0.8.

- From 18:00 until 18:35, the preliminary adjustment of strand #27 was done on the South side. The
amount of adjustment was about 1.1m.

- At 18:50, the hauling of strand #29 was completed.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Job Name: 04-0120F4

Inspector Name Wright, Doug

Daily Diary Report by Bid Item
Diary #: 217  Date: 06-Feb-2012

Monday

4

Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JACK HUNTER 8.00 2.00 2.00 12.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 2.00 12.00 D
Ironworker JNM RENE MULATO 8.00 2.00 2.00 12.00 D
Ironworker APP ETHAN KENT 8.00 2.00 2.00 12.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 2.00 12.00 D
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 2.00 12.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 2.00 12.00 D
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